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Modily the Hanford Federal Facility Agreement and Consent Order (HFFACO) Interim Milestone M-92-05, Inclusion of Hanford

Site Cs/Sr “Treatment and/or Repackaging Parameters” in DOE TWRS Phase 1I Request for Proposals (Treatment and/or
Repackaging of atl remaining Cs/Sr),

Description/Justification of Change:

M-92-05 was originally established to ensure the capability tc vitrify 1,929 Cs/Sr capsules through the Phase II Waste Treatment
Plant (WTP). Recently, through Clean up, Constraints and Challenges (C3T) workshops, DOE proposed that the capsules be sent
1o the Yucca Mountain high-level waste repository without being vitrified. Under this approach, the capsules would be re-packaged
in a form acceptable for disposat at Yucca Mountain. DOE believes that this approach may save millions of dollars in treatment
costs. Considering the potential cost savings from not vitrifying the capsules, Ecology is willing to atllow DOE additionat time to
determine if there is indeed a viable path to direct disposal of the capsules. Therefore, the milestone is being modified to give DOE
4 additional years to develop a viable alternative option or return to a path to vilrify the capsules by 2028,

Modifications to the M-92-05 milestone incorporated into the HFFACO by approval of this M-92-03-01 Change
Request are shown here as either shaded additions, or strikethrough deletions.

MS Number Milestone Description Due Date

M-82-05 INCLUSION OF HANFORD SITE Cs/Sr “TREATMENT AND/OR June 30, 20037,
REPACKAGING PARAMETERS" IN DOE TWRS PHASE Il REQUEST
FOR PROPOSALS (TREATMENT AND/OR REPACKAGING OF ALL REMAINING
Cs/Sr)

DOE WILL'ASSESS THE.VIABILITY OF, DIRECTL / DISPOS!NG 'OF HANFORD

CS/SH CAPSULES AT THE NATlONAL HIGH: LEVEL WASTE REPOS!TORY

BASED ON THlS ASSESSMENT IF DOECONCLUQES THAT: DIHECT DlSPOSAL

IS A VIABLE AND PREFERRED ALTERNATIVE TO VI ITRIFICATION DOEWILL
SUBMIT.TO, ECOLOGY SPECIFIC DOCUMENTATION JUSTIFYING IS

CONCLUSION WITH A PROPOSED MiLESTONE CHANGE REQUEST e
ESTABLISHING ENFORCEABLE AGHEEMENT MILESTONES FOR DISPOSITIONING
HANFORD CSISR CAPSULES BY 2028, . ‘

Impact of Chagge:

Delay contracts and requirements required to vitrify Cs/Sr capsules. This change package allows DOE and additional 4 years to
determine if alternatives to vitrification of the capsules are viable.

Affected Documents:

The Hantord Federa! Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and
budget documents (¢.g., USDOE and USDQE contractor Baseline Change Control documents: Multi-Year Work Plan; Sitewide
Sysu.ms Engincering Control Documents: Project Management Plans, and. if appropriate, LDR Report requirements).
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